COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/22/2019

ESTIMATE SUMMARY 11:58:28
CONTID: C12372R ESTIMATE NO: 0040  FINL SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 688.0 DAYS TIME ALLOW: 673 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME:  102.23 ORIG TIME ALLOW: 633 WORK DAYS
PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C
PROJECT COUNTIES:  LARIMER
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/22/2019 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED 05/22/2019
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED 05/22/2019
LONGMONT CB0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  23,211,294.46 PARTICIPATING $ 23,211,294.46 $ 21,949.37
AWARD PROJECT AMT:  $ 21,324,377.30  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 23,211,294.46 21,949.37
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 23,211,294.46 21,949.37
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 319,865.66
SECURITIES ENCUMBERED 0.00 -319,865.66
NET EARNINGS 23,211,294.46 21,949.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 23,211,294.46 21,949.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,949.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
225,000.00000 1.000 225,000.00
0010 202-00001 Removal of Structure 19.000 19.000
EACH 0.000 0.00
3,800.00000 19.000 72,200.00
0015 202-00010 *Removal of Tree 274.000 274.000
EACH 0.000 0.00
475.00000 274.000 130,150.00
0020 202-00019 *Removal of Inlet 6.000 6.000
EACH 0.000 0.00
800.00000 6.000 4,800.00
0025 202-00020 Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
43,000.00000 1.000 43,000.00
0030 202-00021 *Removal of Manhole 4.000 3.500
EACH 0.500 550.00
1,100.00000 4.000 4,400.00
0035 202-00022 Removal of Headgate 1.000 1.000
EACH 0.000 0.00
855.00000 1.000 855.00
0040 202-00025 Removal of Ditch Lining 179.000 179.000
LF 0.000 0.00
12.00000 179.000 2,148.00
0045 202-00035 *Removal of Pipe 4,166.000 4,166.000
LF 0.000 0.00
18.50000 4,166.000 77,071.00
0050 202-00037 *Removal of End Section 12.000 12.000
EACH 0.000 0.00
225.00000 12.000 2,700.00
0055 202-00040 *Removal of Electrical Conduit 50.000 50.000
LF 0.000 0.00

15.50000 50.000 775.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 Removal of Guard Post 29.000 29.000
EACH 0.000 0.00
220.00000 29.000 6,380.00
0065 202-00090 *Removal of Delineator 139.000 139.000
EACH 0.000 0.00
7.75000 139.000 1,077.25
0070 202-00200 Removal of Sidewalk 22.000 22.000
Sy 0.000 0.00
12.50000 22.000 275.00
0075 202-00203 Removal of Curb and Gutter 4,121.000 4,121.000
LF 0.000 0.00
7.25000 4,121.000 29,877.25
0080 202-00210 *Removal of Concrete Pavement 15,116.000 15,116.000
SY 0.000 0.00
15.00000 15,116.000 226,740.00
0085 202-00220 *Removal of Asphalt Mat 61,821.000 61,821.000
SY 0.000 0.00
5.25000 61,821.000 324,560.25
0090 202-00240 *Removal of Asphalt Mat (Planing) 945.000 945.000
SY 0.000 0.00
15.00000 945.000 14,175.00
0095 202-00250 *Removal of Pavement Marking 12,908.000 12,907.500
SF 0.500 1.80
3.60000 12,908.000 46,468.80
0100 202-00700 *Removal of Light Standard 10.000 10.000
EACH 0.000 0.00
390.00000 10.000 3,900.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
0110 202-00810 *Removal of Ground Sign 83.000 83.000
EACH 0.000 0.00

77.00000 83.000 6,391.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 7.000 7.000
EACH 0.000 0.00
85.00000 7.000 595.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 11.000
EACH 0.000 0.00
725.00000 11.000 7,975.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 3.000 3.000
EACH 0.000 0.00
610.00000 3.000 1,830.00
0135 202-01000 *Removal of Fence 8,136.000 8,136.000
LF 0.000 0.00
4.60000 8,136.000 37,425.60
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0147 700-70034 F/A Sawing Concrete (10 inch) 415.800 415.800
FA 0.000 0.00
1.00000 415.800 415.80
0150 203-00010 *Unclassified Excavation (Complete In Place) 130,750.000 130,750.000
cY 0.000 0.00
9.85000 130,750.000 1,287,887.50
0151 700-70034 *F/A Unclassified Excavation - CMO#27 28,524.930 28,524.930
FA 0.000 0.00
1.00000 28,524.930 28,524.93
0153 203-00060 Emb Matl (CIP) 25,617.000 25,617.000
cY 0.000 0.00

6.85000 25,617.000 175,476.45
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 203-00062 *Embankment Material (Complete In Place) (Speci al) 80,209.000 80,209.000
cY 0.000 0.00
12.00000 80,209.000 962,508.00
0156 700-70034 *F/A Embankment (Spec)(R50) - CMO#27 120,981.860 120,981.860
FA 0.000 0.00
1.00000 120,981.860 120,981.86
0160 203-00100 Muck Excavation 122.000 122.000
cY 0.000 0.00
17.00000 122.000 2,074.00
0165 203-01500 Blading 192.000 191.500
HOUR 0.500 90.00
180.00000 192.000 34,560.00
0170 203-01510 Backhoe 55.000 54.500
HOUR 0.500 90.00
180.00000 55.000 9,900.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 26.000 25.550
HOUR 0.450 56.25
125.00000 26.000 3,250.00
0180 203-01597 *Potholing 496.000 495.750
HOUR 0.250 96.50
386.00000 496.000 191,456.00
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 161.000 161.000
cY 0.000 0.00
61.00000 161.000 9,821.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0205 207-00205 Topsoil 0.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 5,295.000 5,295.000
LF 0.000 0.00
4.00000 5,295.000 21,180.00
0215 208-00020 *Silt Fence 4,908.000 4,908.000
LF 0.000 0.00
1.75000 4,908.000 8,589.00
0220 208-00035 Aggregate Bag 334.000 334.000
LF 0.000 0.00
3.10000 334.000 1,035.40
0225 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type 1) 802.000 802.000
LF 0.000 0.00
5.25000 802.000 4,210.50
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 36.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00

2,100.00000 3.000 6,300.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 208-00103 *Removal and Disposal of Sediment (Labor) 47.000 47.000
HOUR 0.000 0.00
47.00000 47.000 2,209.00
0250 208-00105 *Removal and Disposal of Sediment (Equipment) 5.000 4.750
HOUR 0.250 19.75
79.00000 5.000 395.00
0255 208-00106 *Sweeping (Sediment Removal) 515.000 514.500
HOUR 0.500 107.50
215.00000 515.000 110,725.00
0260 208-00107 Removal of Trash 116.000 116.000
HOUR 0.000 0.00
42.00000 116.000 4,872.00
0265 208-00206 *Erosion Control Supervisor 761.000 761.000
DAY 0.000 0.00
450.00000 761.000 342,450.00
0270 210-00001 Reset Structure 0.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0275 210-00010 *Reset Mailbox Structure 67.000 67.000
EACH 0.000 0.00
225.00000 67.000 15,075.00
0280 210-00200 Reset Flagpole 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0285 210-00750 *Reset Light Standard 1.000 1.000
EACH 0.000 0.00
1,120.00000 1.000 1,120.00
0290 210-00815 *Reset Sign Panel 8.000 8.000
EACH 0.000 0.00
180.00000 8.000 1,440.00
0295 210-01000 *Reset Fence 0.000 0.000
LF 0.000 0.00

9.85000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 210-01011 *Reset Gate 2.000 2.000
EACH 0.000 0.00
790.00000 2.000 1,580.00
0302 210-02018 Relay Pipe (18 In) 398.000 398.000
LF 0.000 0.00
46.13000 398.000 18,359.74
0303 210-02024 Relay Pipe (24 In) 80.000 80.000
LF 0.000 0.00
57.70000 80.000 4,616.00
0304 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,225.00000 1.000 2,225.00
0305 212-00006 *Seeding (Native) 20.500 20.500
ACRE 0.000 0.00
610.00000 20.500 12,505.00
0310 212-00032 *Soil Conditioning 19.800 19.800
ACRE 0.000 0.00
1,200.00000 19.800 23,760.00
0315 213-00002 *Mulching (Weed Free Hay) 18.400 18.400
ACRE 0.000 0.00
650.00000 18.400 11,960.00
0320 213-00012 *Spray-on Mulch Blanket 2.200 2.200
ACRE 0.000 0.00
3,300.00000 2.200 7,260.00
0325 213-00061 *Mulch Tackifier 5,479.000 3,400.000
LB 2,079.000 5,405.40
2.60000 5,479.000 14,245.40
0330 213-00150 *Bonded Fiber Matrix 0.200 0.190
ACRE 0.010 46.00
4,600.00000 0.200 920.00
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 1,862.000 1,862.000
Sy 0.000 0.00

2.35000 1,862.000 4,375.70
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 304-06000 Aggregate Base Course (Class 6) 42,036.740 42,036.740
TON 0.000 0.00
22.00000 42,036.740 924,808.28
0341 700-70034 F/A ABC (Special) 582,458.600 582,458.600
FA 0.000 0.00
1.00000 582,458.600 582,458.60
0342 304-06007 ABC (CL 6) 7,499.000 7,499.000
cY 0.000 0.00
41.48000 7,499.000 311,058.52
0345 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,539.540 1,539.540
TON 0.000 0.00
220.00000 1,539.540 338,698.80
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 497.050 497.050
TON 0.000 0.00
125.00000 497.050 62,131.25
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 442.480 442.480
TON 0.000 0.00
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,733.000 4,733.000
SY 0.000 0.00
52.00000 4,733.000 246,116.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,233.000 1,233.000
SY 0.000 0.00
66.00000 1,233.000 81,378.00
0370 412-00900 *Concrete Pavement (9 Inch) 95,284.000 95,284.000
SY 0.000 0.00
42.00000 95,284.000 4,001,928.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00

12.75000 0.000 0.00
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PROJECT: STA2873-100 ESTIMATE NO: 0040
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Tie Bars 0.000
EACH 0.000 0.00
1.39000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0370 MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels 0.000
EACH 0.000 0.00
2.90000 0.000 0.00
0371 700-70034 F/A Ground Heater/Thaw Machine 4,225.930 0.000
FA 4,225.930 4,225.93
1.00000 4,225.930 4,225.93
0375 412-01000 *Concrete Pavement (10 Inch) 21,031.000 21,031.000
SY 0.000 0.00
48.00000 21,031.000 1,009,488.00
0380 412-02000 Concrete Safety Edge 2,925.000 2,925.000
LF 0.000 0.00
2.50000 2,925.000 7,312.50
0385 420-00112 Geotextile (Drainage) (Class 1) 1,675.000 1,675.000
Sy 0.000 0.00
3.30000 1,675.000 5,527.50
0386 420-00132 Geotextile (Separator) (CL 1) 36,455.000 36,455.000
SY 0.000 0.00
2.75000 36,455.000 100,251.25
0390 503-00012 Drilled Caisson (12 Inch) 21.000 21.000
LF 0.000 0.00
250.00000 21.000 5,250.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0392 503-00018 Drilled Caisson (18 In) 5.000 5.000
LF 0.000 0.00
475.00000 5.000 2,375.00
0395 503-00036 *Drilled Caisson (36 Inch) 133.000 133.000
LF 0.000 0.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 62.000 62.000
LF 0.000 0.00
400.00000 62.000 24,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 45.000 45.000
cY 0.000 0.00
470.00000 45.000 21,150.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 865.000 865.000
cY 0.000 0.00
69.00000 865.000 59,685.00
0425 506-00409 Soil Riprap (9 Inch) 21.000 21.000
cY 0.000 0.00
57.00000 21.000 1,197.00
0427 506-01020 Geogrid Reinforce 32,385.000 32,385.000
SY 0.000 0.00
4.50000 32,385.000 145,732.50
0430 507-00000 Concrete Slope and Ditch Paving 1.900 1.900
cY 0.000 0.00

385.00000 1.900 731.50
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PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0435 601-01000 *Concrete Class B 23.900 23.900
cY 0.000 0.00
300.00000 23.900 7,170.00
0440 601-03000 Concrete Class D 57.000 57.000
cY 0.000 0.00
1,100.00000 57.000 62,700.00
0445 601-03030 *Concrete Class D (Box Culvert) 211.600 211.600
cY 0.000 0.00
810.00000 211.600 171,396.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455  602-00020 *Reinforcing Steel (Epoxy Coated) 49,908.000 49,908.000
LB 0.000 0.00
1.10000 49,908.000 54,898.80
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class V) L 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,988.000 2,988.000
LF 0.000 0.00
64.00000 2,988.000 191,232.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,316.000 1,316.000
(Class V) L 0.000 0.00
57.00000 1,316.000 75,012.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,869.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 33.000 33.000
(Class V) L 0.000 0.00
77.00000 33.000 2,541.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,178.000 3,178.000
LF 0.000 0.00

110.00000 3,178.000 349,580.00
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PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000 813.000
LF 0.000 0.00
138.00000 813.000 112,194.00
0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00
240.00000 136.000 32,640.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 532.000 532.000
(Complete In (Class 1V) L 0.000 0.00
80.00000 532.000 42,560.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class V) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 266.000 266.000
(Complete In (Class 1V) L 0.000 0.00
170.00000 266.000 45,220.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class V) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 14.000
EACH 0.000 0.00
980.00000 14.000 13,720.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00

1,200.00000 3.000 3,600.00
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PCN: 12372R-BID ESTIMATE RUN 07/22/2019

PROJECT: STA2873-100 ESTIMATE NO: 0040 11:58:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 603-05030 *30 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
1,400.00000 3.000 4,200.00
0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0577 603-10180 18 In CSP 82.000 82.000
LF 0.000 0.00
86.00000 82.000 7,052.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 0.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00

1,025.00000 302.000 309,550.00
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PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0040
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 289.000 289.000
LF 0.000 0.00
70.00000 289.000 20,230.00
0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585  604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0.000 0.00
17,400.00000 2.000 34,800.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0596 604-16505 Inlet Ty 16 (D) (5 Ft) 1.000 1.000
EACH 0.000 0.00
9,315.00000 1.000 9,315.00
0597 604-16605 Inlet Ty 16 (T) (5 Ft) 2.000 2.000
EACH 0.000 0.00
11,730.00000 2.000 23,460.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 2.000
EACH 0.000 0.00

5,300.00000 2.000 10,600.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0600 604-19105

0605 604-19205

0610 604-19305

0615 604-19405

0620 604-19410

0625 604-19415

0630 604-30005

0635 604-30010

0640 604-30015

0645 604-39000

0646 604-31010

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Inlet Type R Special (5 Foot)

*Inlet Type R Special (10 Foot)

*Inlet Type R Special (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0040

CURRENT
QUANTITY/
UNITS
UNIT PRICE

14.000
EACH
4,200.00000

39.000
EACH
6,600.00000

2.000
EACH
7,900.00000

3.000
EACH
8,500.00000

20.000
EACH
13,150.00000

7.000
EACH
18,500.00000

10.000
EACH
3,400.00000
7.000
EACH
3,900.00000
6.000
EACH
7,500.00000
1.000
EACH

20,000.00000

2.000
EACH
12,795.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

13.500
0.500
14.000

39.000
0.000
39.000

2.000
0.000
2.000

3.000
0.000
3.000

20.000
0.000
20.000

7.000
0.000
7.000

9.750
0.250
10.000

7.000
0.000
7.000

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000
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ESTIMATE RUN 07/22/2019

AMOUNT
THIS
PERIOD

2,100.00

0.00

850.00

11:58:28

CUMULATIVE
AMOUNT

58,800.00

257,400.00

15,800.00

25,500.00

263,000.00

129,500.00

34,000.00

27,300.00

45,000.00

20,000.00

25,590.00
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CAT NO0200 ROADWAY

0647 604-31015 MH Box Base (15 Ft) 0.000 0.000
EACH 0.000 0.00
15,830.00000 0.000 0.00
0650 604-39000 *Manhole Special 2400 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
41,000.00000 2.000 82,000.00
0655 604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660 604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 1.000
EACH 0.000 0.00
81,000.00000 1.000 81,000.00
0665 604-50200 *Manhole Ring and Cover 1.000 1.000
EACH 0.000 0.00
425.00000 1.000 425.00
0667 700-70034 *F/A 8-In Per Pipe Underdrain 116,188.920 115,164.720
FA 1,024.200 1,024.20
1.00000 116,188.920 116,188.92
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 104.000 104.000
LF 0.000 0.00
27.00000 104.000 2,808.00
0671 700-70570 F/A Guardrail Add'l Costs for Revised Standard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0676 606-01340 End Anchor Ty 3D 1.000 1.000
EACH 0.000 0.00
1,425.00000 1.000 1,425.00
0680 607-00000 *Line Post 0.000 0.000
EACH 0.000 0.00

55.00000 0.000 0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0685 607-00005 *End Post 10.000 10.000
EACH 0.000 0.00
300.00000 10.000 3,000.00
0690 607-00010 *Corner and Line Brace Post 20.000 20.000
EACH 0.000 0.00
342.00000 20.000 6,840.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 5,642.000 5,642.000
LF 0.000 0.00
2.00000 5,642.000 11,284.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 0.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 322.000 322.000
LF 0.000 0.00
34.00000 322.000 10,948.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 1.000
EACH 0.000 0.00
1,225.00000 1.000 1,225.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00

3,300.00000 0.000 0.00
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0735 608-00000 *Concrete Sidewalk 10,036.000 10,036.000
SY 0.000 0.00
28.00000 10,036.000 281,008.00
0740 608-00010 Concrete Curb Ramp 253.000 253.000
SY 0.000 0.00
105.00000 253.000 26,565.00
0745 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 730.000 730.000
LF 0.000 0.00
23.50000 730.000 17,155.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,025.000 4,025.000
LF 0.000 0.00
11.50000 4,025.000 46,287.50
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 24,337.000 24,337.000
LF 0.000 0.00
16.75000 24,337.000 407,644.75
0765 609-24003 Gutter Type 2 (3 Foot) 430.000 430.000
LF 0.000 0.00
24.00000 430.000 10,320.00
0770  609-24008 Gutter Type 2 (8 Foot) 0.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 38,621.000 38,621.000
SF 0.000 0.00
6.95000 38,621.000 268,415.95
0777 612-00041 Delin (Flex) (Ty I) 65.000 65.000
EACH 0.000 0.00
65.00000 65.000 4,225.00
0778 612-00042 Delin (Flex) (Ty II) 8.000 8.000
EACH 0.000 0.00

70.00000 8.000 560.00
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CAT NO0200 ROADWAY

0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 160.000
LF 0.000 0.00
58.00000 160.000 9,280.00
0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 240.000
LF 0.000 0.00
70.00000 240.000 16,800.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 5,497.000 5,497.000
LF 0.000 0.00
13.00000 5,497.000 71,461.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 9,884.000 9,884.000
LF 0.000 0.00
10.00000 9,884.000 98,840.00
0797 613-07001 Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,025.00000 4.000 4,100.00
0799 613-07004 Type Four Pull Box 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
93,000.00000 1.000 93,000.00
0810 613-13004  *Luminaire (Special)(LED)(130 Watt) 25.000 25.000
EACH 0.000 0.00
580.00000 25.000 14,500.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 22.000
EACH 0.000 0.00
2,900.00000 22.000 63,800.00
0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00

1,178.00000 0.000 0.00
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0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,403.00000 0.000 0.00
0820 613-40010 *Light Standard Foundation 22.000 22.000
EACH 0.000 0.00
940.00000 22.000 20,680.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 1.000
EACH 0.000 0.00
13,700.00000 1.000 13,700.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 9.000 9.000
EACH 0.000 0.00
360.00000 9.000 3,240.00
0835 614-00011 *Sign Panel (Class I) 653.000 652.500
SF 0.500 9.00
18.00000 653.000 11,754.00
0840 614-00012 *Sign Panel (Class II) 810.000 810.200
SF -0.200 -4.60
23.00000 810.000 18,630.00
0845 614-00013 *Sign Panel (Class IIl) 662.000 662.000
SF 0.000 0.00
27.00000 662.000 17,874.00
0850 614-00615 *Steel Sign Post (W 6x15) 181.000 181.000
LF 0.000 0.00
68.00000 181.000 12,308.00
0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 14.000 14.000
EACH 0.000 0.00
210.73000 14.000 2,950.22
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 18.000 18.000
Slipbase
EACH 0.000 0.00
500.00000 18.000 9,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 98.000 98.000
Slipbase
EACH 0.000 0.00

745.00000 98.000 73,010.00
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0865 614-03002 *Concrete Footing (Type 2) 11.000 11.000
EACH 0.000 0.00
1,240.00000 11.000 13,640.00
0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
95,000.00000 1.000 95,000.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 16.000
EACH 0.000 0.00
580.00000 16.000 9,280.00
0880 614-70336 *Traffic Signal Face (12-12-12) 33.000 33.000
EACH 0.000 0.00
790.00000 33.000 26,070.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 8.000 8.000
EACH 0.000 0.00
935.00000 8.000 7,480.00
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 0.000
EACH 0.000 0.00
13,795.00000 0.000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
15,000.00000 2.000 30,000.00
0896 900-00007 Added Item (Each)/ Traffic Signal Controller Cabine t 0.000 0.000
Foundation
EACH 0.000 0.00
2,185.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 9.000 9.000
EACH 0.000 0.00
1,300.00000 9.000 11,700.00
0905 614-72863 *Pedestrian Push Button Post Assembly 6.000 6.000
EACH 0.000 0.00

1,110.00000 6.000 6,660.00
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0910 614-72866 *Fire Preemption Unit and Timer 4.000 4.000
EACH 0.000 0.00
6,300.00000 4.000 25,200.00

0915 614-72886 *Intersection Detection System (Camera) 8.000 8.000
EACH 0.000 0.00
8,700.00000 8.000 69,600.00

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 0.000
EACH 0.000 0.00
4,280.00000 0.000 0.00

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 0.000
EACH 0.000 0.00

2,056.00000 0.000 0.00

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 0.000
EACH 0.000 0.00
764.80000 0.000 0.00

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 0.000
EACH 0.000 0.00
7.00000 0.000 0.00

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 0.000
EACH 0.000 0.00
34.00000 0.000 0.00

0915 MATERIAL ALLOWANCE Traffic Camera Hardware 0.000
EACH 0.000 0.00
55.00000 0.000 0.00

0920 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00

0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
16,500.00000 1.000 16,500.00

0925 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
9,829.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0930 614-81145

0930

0935 614-81150

0935

0940 614-81155

0945 614-81165

0945

0950 614-81175

0950

0951 614-84000

0955 614-86800

C12372R
12372R-BID
STA2873-100

ROADWAY

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-50 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-55 Foot Mas

*Traffic Signal-Light Pole Steel (1-65 Foot Mas

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-75 Foot Mas

MATERIAL ALLOWANCE Signal Pole

Traf Sig Ped Pole Steel

*Uninterrupted Power Supply

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0040

t Arm)

t Arm)

t Arm)

t Arm)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
18,100.00000

EACH
11,214.00000

2.000
EACH
18,100.00000

EACH
11,291.00000

1.000
EACH
18,500.00000

2.000
EACH
27,000.00000

EACH
17,597.00000

1.000
EACH
31,000.00000

EACH
20,975.00000

1.000
EACH
4,185.00000
2.000
EACH

8,300.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000
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AMOUNT
THIS
PERIOD

0.00

11:58:28

CUMULATIVE
AMOUNT

36,200.00

0.00

36,200.00

0.00

18,500.00

54,000.00

0.00

31,000.00

0.00

4,185.00

16,600.00
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CAT NO0200 ROADWAY
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0965 614-87524 *Splice Fiber Optic Cable (24 Strand) 0.000 0.000
EACH 0.000 0.00
2,560.00000 0.000 0.00
0970 615-21203 12 Inch Slide Headgate (3 Foot Frame) 2.000 2.000
EACH 0.000 0.00
10,300.00000 2.000 20,600.00
0971 615-65005 Irrig Diversion Str 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0975 615-50000 Parshall Measuring Flume 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0977 619-50640 8 In Plastic Pipe 235.000 235.000
LF 0.000 0.00
107.00000 235.000 25,145.00
0980 621-00450 *Detour Pavement 2,886.000 2,886.000
SY 0.000 0.00
76.00000 2,886.000 219,336.00
0985 624-20300 *Detour Drainage Pipe (Class 0) 155.000 155.000
LF 0.000 0.00
53.00000 155.000 8,215.00
0990 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0992 625-00001 Const Surveying (Hour) 155.000 154.840
HOUR 0.160 22.08
138.00000 155.000 21,390.00
0995 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,100,000.00000 1.000 1,100,000.00
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CAT NO0200 ROADWAY

1000 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
56,000.00000 1.000 56,000.00
1005 627-00005 *Epoxy Pavement Marking 308.000 308.000
GAL 0.000 0.00
136.00000 308.000 41,888.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 605.000 605.000
GAL 0.000 0.00
79.00000 605.000 47,795.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 3,403.000 3,403.000
SF 0.000 0.00
17.50000 3,403.000 59,552.50
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,652.000 1,625.000
SF 27.000 465.75
17.25000 1,652.000 28,497.00
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 1,892.000 1,892.000
SF 0.000 0.00
14.75000 1,892.000 27,907.00
1030 629-01001 *Survey Monument (Type 1) 41.000 41.000
EACH 0.000 0.00
560.00000 41.000 22,960.00
1035 630-00000  *Flagging 24,764.000 24,764.000
HOUR 0.000 0.00
22.00000 24,764.000 544,808.00
1040 630-00007 *Traffic Control Inspection 482.000 482.000
DAY 0.000 0.00
116.00000 482.000 55,912.00
1045 630-00012 *Traffic Control Management 692.000 692.000
DAY 0.000 0.00
710.00000 692.000 491,320.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00

105.00000 0.000 0.00
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CAT NO0200 ROADWAY

1051  900-00006 Added Item (Dollar)/ Unacceptable Work needing UTC -1,776.350 -1,439.050
DOL -337.310 -337.31
1.00000 -1,776.360 -1,776.36
1055 630-80001 *Flashing Beacon (Portable) 6.000 6.000
EACH 0.000 0.00
740.00000 6.000 4,440.00
1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 26.000
EACH 0.000 0.00
120.00000 26.000 3,120.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 118.000 118.000
EACH 0.000 0.00
89.00000 118.000 10,502.00
1070 630-80342 *Construction Traffic Sign (Panel Size B) 126.000 126.000
EACH 0.000 0.00
136.00000 126.000 17,136.00
1075 630-80344 *Construction Traffic Sign (Special) 408.000 408.000
SF 0.000 0.00
14.50000 408.000 5,916.00
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 42.000
EACH 0.000 0.00
140.00000 42.000 5,880.00
1085 630-80355 *Portable Message Sign Panel 4.000 4.000
EACH 0.000 0.00
10,500.00000 4.000 42,000.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 1.000
Type
yPe) EACH 0.000 0.00
2,400.00000 1.000 2,400.00
1095 630-80360 *Drum Channelizing Device 684.000 684.000
EACH 0.000 0.00

60.00000 684.000 41,040.00
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1100 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 58.000
EACH 0.000 0.00
148.00000 58.000 8,584.00
1110 630-80370 Concrete Barrier (Temporary) 2,064.000 2,064.000
LF 0.000 0.00
36.00000 2,064.000 74,304.00
1115 630-80380 *Traffic Cone 208.000 208.000
EACH 0.000 0.00
14.50000 208.000 3,016.00
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1124 700-70034 F/A Temp Signal Maintenance - CMO#27 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 2.000 2.000
EACH 0.000 0.00
31,000.00000 2.000 62,000.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127  900-00006 Added Item (Dollar)/ Price Reduction ABC (Cl 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -4,500.000 -4,500.000
Violation
DOL 0.000 0.00
1.00000 -4,500.000 -4,500.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -2,493.120 -2,493.120
DOL 0.000 0.00

1.00000 -2,493.120 -2,493.12
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1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00
1.00000 1,425.000 1,425.00
1140 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 237,875.310 237,878.890
FA -3.580 -3.58
1.00000 237,875.310 237,875.31
1150 700-70016 F/A Fuel Cost Adjustment 28,306.100 28,306.100
FA 0.000 0.00
1.00000 28,306.100 28,306.10
1155 700-70018 F/A Roadway Smoothness Incentive -9,198.620 -9,198.620
FA 0.000 0.00
1.00000 -9,198.620 -9,198.62
1159 700-70015 F/A Mobilization Extra Work 411.610 411.610
FA 0.000 0.00
1.00000 411.610 411.61
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 26,638.490 26,638.490
FA 0.000 0.00
1.00000 26,638.490 26,638.49
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00

1.00000 19,124.840 19,124.84
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1165 700-70042 *F/A Railroad Flagging 54,643.140 54,643.140
FA 0.000 0.00
1.00000 54,643.140 54,643.14
1170 700-70082 F/A Furnish & Install Electrical Service 15,773.670 8,638.490
FA 7,135.180 7,135.18
1.00000 15,773.670 15,773.67
1175 700-70155 F/A Pavement Surface Course Maintenance 5,792.270 5,792.270
FA 0.000 0.00
1.00000 5,792.270 5,792.27
1180 700-70380 F/A Erosion Control 3,729.280 3,729.280
FA 0.000 0.00
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 29,534.420 29,534.420
FA 0.000 0.00
1.00000 29,534.420 29,534.42
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 19,712.500 19,712.500
FA 0.000 0.00
1.00000 19,712.500 19,712.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00

1.00000 12,981.560 12,981.56
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1194 700-70034 F/A SH1 South Overhead - CMO#27 16,641.500 16,641.500
FA 0.000 0.00
1.00000 16,641.500 16,641.50

CAT 0200 CURRENT AMT$ 22,401,575.26  $ 21,949.85 $22,401,575.25
CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 809.000 809.000
cY 0.000 0.00
21.00000 809.000 16,989.00
1195 206-00100 *Structure Backfill (Class 1) 1,778.000 1,778.000
cY 0.000 0.00
49.00000 1,778.000 87,122.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,203.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 589.000
LF 0.000 0.00

165.00000 589.000 97,185.00
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1225 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
98.21000 0.000 0.00
1230 601-03000 *Concrete Class D 174.900 174.900
CcY 0.000 0.00
1,100.00000 174.900 192,390.00
1235 601-40400 *Structural Concrete Stain 1,838.000 1,838.000
Sy 0.000 0.00
17.00000 1,838.000 31,246.00
1236 601-40302 Struct Conc Coating (Anti-Graf) 16,538.000 16,538.000
SF 0.000 0.00
1.90000 16,538.000 31,422.20
1240 602-00020 *Reinforcing Steel (Epoxy Coated) 10,035.000 10,035.440
LB -0.440 -0.48
1.10000 10,035.000 11,038.50
1245 614-85130 *Impact Attenuator (Quadguard II) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1245 MATERIAL ALLOWANCE Impact Attenuator 0.000
EACH 0.000 0.00
16,790.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,275,519.20 $ -0.48 $ 1,275,519.20

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1250 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1255 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1260 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00

2,100.00000 2.000 4,200.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1261 620-00040 Liquidated Damages -650,000.000 -650,000.000
DOL 0.000 0.00
1.00000 -650,000.000 -650,000.00
CAT 0400 CURRENT AMT$  -465,800.00 $ 0.00 $ -465,800.00

PROJECT TOTAL CURRENT AMT $23,211,294.46  $ 21,949.37 $23,211,294.45



